

Intentional Interim Journey/Process Timeline

Month	Timeline Item	2018 Dates
October	Transition Task Force Team Organized. Transition Task Force 1 st Meeting (might be TBA) Small Cottage Meetings to be set up towards the end of the month. Transition Team will meet twice a month. They will organize the cottage meetings and start the study of Temporary Shepherd.	10/10/18 10/16/18 TBD
November	Cottage Meetings (Date and Time TBD). The need is to find a comfortable time for members to come. Pastor Rich Gone Transition Team Meeting to study and organize the Legacy/History event Legacy/History Time Line Celebration.	TBD 11/7-11/17 TBD 10/25/18
December	<i>Cottage Meetings Continue as need. (But with Advent and Christmas this may be postpone until January.).</i> <i>Transition Team Meeting. Will only meet once this month.</i> Pastor Rich Gone	TBD TBD 12/26-1/5
January	<i>Transition Team Meeting To continue the study and start looking at the demographic information that LCEF of North Dakota District will do for Minot and surrounding area.</i> <i>Cottage Meetings continue if needed. (To give every member a chance to participate in the process.)</i>	TBD TBD
February	Do a Seminar on Discovering and Developing Your Spiritual Gifts. Pastor Rich Gone Possibility of setting up and conducting a FPU Financial Peace University Workshop. This is a 9 week course. Transition Team Meeting twice to continue the study.	2/9/19 2/11-2/21 TBD
March	<i>Transition Team Meeting twice to look at the mission and vision statement of the congregation. Just to make sure it reflexes the mission and the vision of the congregation as it moves forward. (The Governance Board may be involved with this part.).</i>	TBD
April	Lent starts the 6 th of March and goes through Easter the 22 nd of April. During this period the Transition Team will only meet a couple of times. Pastor Rich Gone	TBD 4/22-5/1
May	Self-Studies Internal and External, Congregational Self Study/Future Pastoral Self Study. Transition Team assisting with organizing and distributing and collecting the data. *Pastor Rich Gone	5/1/19 to 5/30/19 5/23-6/3
June	<i>A Call Committee will be formed will get organized with the help of the IIM. At this point the Transition Team will work with or be incorporated into the call committee.</i>	TBD

July	Call Committee to start Prayerfully to compile the names of the pastoral candidates.	TBD
	To get names of prospective candidates from the District.	TBD
	To sift through all the PIF and SET or prospective candidates. <i>*Pastor Rich Bonus trip home.</i>	TBA <i>7/2-7/8</i>
August	Continue the Call Process and Prayerfully narrow the candidates down to 2 or 3 pastors. Then to start the actual call process in order to find the Senior Pastor God has chosen for Our Savior.	
September	Have a call extended and a Pastor Accept with Installation planned.	9/15/19